LAVALLEE | BRENSINGER ARCHITECTS

Field Report

North Hampton Public Library

North Hampton, New Hampshire

Project No: 13-020-00

Field Report No: 002

To: Barrett Ryan
Bonnette, Page, and Stone Corp.
91 Bisson Ave
Laconia, NH 03246

Time of Visit: 9:00AM

Date of Visit: 10/29/2020

Weather: 50 Degrees, Overcast

Submitted by: Doug Shilo, LBA

Present: Dave Geddes, BPS
Jacqueline Brandt, NHPL
Michael Castagna, MCG

Copies:

Ron Lamarre, LBA
Ken Marshall, FBRA
Shawn Proulx, YA
Ryan Nealley, YA
Erin Lambert, WB
Adam Carignan, WB
Susan Leonardi, NHPL

Description:

Observation: Steel Framing Installation is complete and ready for inspection.

Observation: Non-shrink grout has been installed below steel base plates.

CM to Follow Up: Apply Dampproofing to portion of steel below the top of slab, Per specification section 07 11 13, 1.01, A, 1.

CM to Follow Up: Seal sanitary penetration through foundation.

Correct Work: Replace damaged perimeter insulation.

Observation: Perimeter drain assembly has been installed, backfilled, and compacted.

Observation: Underslab sanitary drainage has been installed, was being tested, and backfill is ongoing.

Observation: Backfill and compaction is ongoing.

Observation: Steel Framing Installation is complete and ready for inspection.


CM to Follow Up: Apply Dampproofing to portion of steel below the top of slab, Per specification section 07 11 13, 1.01, A, 1.
Observation: Non-shrink grout has been installed below steel base plates.

CM to Follow Up: Seal sanitary penetration through foundation.

Correct Work: Replace damaged perimeter insulation.

Observation: Perimeter drain assembly has been installed, backfilled, and compacted.

Observation: Underslab sanitary drainage has been installed, was being tested, and backfill is ongoing.

Observation: Underslab sanitary drainage has been installed, was being tested, and backfill is ongoing.

Observation: Backfill and compaction is ongoing.